

Specific Objective 1- version 09 06 2015

To improve the independence, transparency, efficiency and effectiveness of the Albanian justice system

Year 1	Half-year 1						Half-year 2						
	Inception Phase			Implementation Phase									
Activity	Month 1	2	3	4	5	6	7	8	9	10	11	12	Implementing body
Activity 1.1.1													All partners
Activity 1.1.2													All partners
Activity 1.1.3													MoJ, Parliament
Activity 1.2.1													MoJ
Activity 1.2.2													MoJ, OAJB
Activity 1.2.3													MoJ, OAJB
Activity 1.2.4													MoJ
Activity 1.2.5													MoJ
Activity 1.2.6													MoJ
Activity 1.3.1													MoJ, SCLA,
Activity 1.3.2													<i>Deleted as per SCM meeting on 17.12.14</i>
Activity 1.3.3													MoJ, courts, OAJB
Activity 1.4.1													MoJ, courts
Activity 1.4.2													MoJ, SoM
Activity 1.4.3													MoJ, courts, NJC
Activity 1.5.1													MoJ, HCJ
Activity 1.5.2													MoJ, HCJ
Activity 1.5.3													MoJ, HCJ
Activity 1.5.4													MoJ, HCJ
Activity 1.5.5													MoJ, HCJ
Activity 1.6.1													High Court, MoJ
Activity 1.6.2													MoJ, Parliament
Activity 1.6.3													MoJ, High Court
Activity 1.7.1													MoJ, GPO, ASP
Activity 1.7.2													MoJ, HCJ
Activity 1.7.3													MoJ, HCJ, High Court
Activity 1.7.4													MoJ, GPO, courts
Activity 1.7.5													MoJ, courts, GPO

**Specific Objective 1
To improve the independence, transparency, efficiency and effectiveness of the Albanian justice system**

Activity	Half-year 3	4	5	6	4 months	Implementing body
Activity 1.1.1						All partners
Activity 1.1.2						All partners
Activity 1.1.3						MoJ, Parliament
Activity 1.2.1						MoJ
Activity 1.2.2						MoJ, OAJB
Activity 1.2.3						MoJ, OAJB
Activity 1.2.4						MoJ
Activity 1.2.5						MoJ
Activity 1.2.6						MoJ
Activity 1.3.1						MoJ, SCLA,
Activity 1.3.2						MoJ, SCLA, NCA, civil society
Activity 1.3.3			Study visit			MoJ, courts, civil society
Activity 1.4.1						MoJ, courts
Activity 1.4.2						MoJ, SoM
Activity 1.4.3						MoJ, courts, NJC
Activity 1.5.1						MoJ, HCJ
Activity 1.5.2						MoJ, HCJ
Activity 1.5.3						MoJ, HCJ
Activity 1.5.4						MoJ, HCJ
Activity 1.5.5						MoJ, HCJ
Activity 1.6.1						High Court, MoJ
Activity 1.6.2						MoJ, Parliament
Activity 1.6.3						
Activity 1.7.1						MoJ, GPO, ASP
Activity 1.7.2						MoJ, HCJ
Activity 1.7.3						MoJ, HCJ, High Court
Activity 1.7.4						MoJ, GPO, courts
Activity 1.7.5						MoJ, courts, GPO

Specific Objective 2
To improve the organizational, administrative, technical and resource management capacities of the judiciary

Activity	Half-year 3	4	5	6	4 months	Implementing body
Activity 2.1.1						SoM, MoJ, courts
Activity 2.1.2						SoM, MoJ, courts
Activity 2.1.3						SoM, MoJ, courts, GPO
Activity 2.1.4						SoM
Activity 2.1.5						SoM, MoJ, CoM
Activity 2.2.1						SoM
Activity 2.2.2						MoJ, courts
Activity 2.2.3						MoJ, courts
Activity 2.3.1						MoJ, courts
Activity 2.3.2						MoJ, OAJB, courts
Activity 2.3.3						MoJ, courts
Activity 2.4.1						MoJ, courts
Activity 2.4.2						MoJ, courts
Activity 2.4.3						SoM, MoJ, courts
Activity 2.5.1						MoJ, courts, HCJ
Activity 2.5.2		Study visit				MoJ, NCAa
Activity 2.5.3						NCA
Activity 2.6.1			Study visit			NCA
Activity 2.6.2						MoJ, NCN
Activity 2.6.3						MoJ, NCN

Specific Objective 3
To align the Albanian criminal justice system to EU standards

Year 1	Half-year 1						Half-year 2						
	Inception Phase			Implementation Phase									
Activity	Month 1	2	3	4	5	6	7	8	9	10	11	12	
Activity 3.1.1				■	■	■	■	■	■	■	■	■	MoJ, courts, GPO
Activity 3.1.2				■	■	■	■	■	■	■	■	■	MoJ, courts, GPO
Activity 3.1.3													SoM, GPO
Activity 3.2.1								■	■	■	■	■	GPO
Activity 3.2.2													GPO
Activity 3.2.3						■							GPO, courts, ASP
Activity 3.2.4				■									MoJ, GPO
Activity 3.3.1								■					GPO
Activity 3.3.2								■					GPO
Activity 3.3.3								■					GPO
Activity 3.3.4													GPO
Activity 3.3.5													GPO

Activity	Half-year 3	4	5	6	4 months	Implementing body
Activity 3.1.1	■	■	■	■	■	MoJ, courts, GPO
Activity 3.1.2	Study visit	■	■	■	■	MoJ, courts, GPO
Activity 3.1.3		■	■	■	■	SoM, GPO
Activity 3.2.1	■	■	■	■		GPO
Activity 3.2.2	■	■		Study visit		GPO
Activity 3.2.3			■	■		GPO, courts, ASP
Activity 3.2.4		■	■	■	■	MoJ, GPO
Activity 3.3.1		■	■	■	■	GPO
Activity 3.3.2	■	■	■	■		GPO
Activity 3.3.3		■	■	■		GPO
Activity 3.3.4	■	■				GPO
Activity 3.3.5	■	■	■	■	■	GPO

Specific Objective 4
To align the Albanian civil and administrative justice system to EU standards

Year 1	Half-year 1						Half-year 2						
	Inception Phase			Implementation Phase									
Activity	Month 1	2	3	4	5	6	7	8	9	10	11	12	
Activity 4.1.1													MoJ
Activity 4.1.2													MoJ, HCJ, SoM
Activity 4.1.3													SoM
Activity 4.1.4													SoM
Activity 4.1.5													MoJ, admin courts
Activity 4.2.1													MoJ
Activity 4.2.2													MoJ
Activity 4.2.3													MoJ

Activity	Half-year 3	4	5	6	4 months	Implementing body
Activity 4.1.1						MoJ
Activity 4.1.2						MoJ, HCJ, SoM
Activity 4.1.3						SoM
Activity 4.1.4						SoM
Activity 4.1.5						MoJ, admin courts
Activity 4.2.1						MoJ
Activity 4.2.2						MoJ
Activity 4.2.3						MoJ